SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:00 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 334 Const Calendar Day: 35 Date: 09-Jul-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:40 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Cable Suspenders

[]

Overview of Cable work today:

The following work was ongoing today on the Cable:

- Installation of suspender ropes into suspender brackets.

- Installation of load transfer (LT) jacking brackets.

- Installation of LT access platforms.

- Re-tensioning of Cable Band (CB) bolts on the South side-span.

| was inspecting Gary Anderson’s crew & Aaron Kent's crew on installation of suspender ropes into the
suspender brackets & installation of LT jacking brackets & access platforms. See below for details & a list
of labor for these crews. Others (Sami Daouk, L. Woo, V. Altimarano) were inspecting the re-tensioning of
CB bolts & installation of jacking brackets & access platforms by other crews. See their diaries for details
on that work.

- | arrived at the pier-7 office at 07:00, & spoke with Roman Granados about LT inspection until 07:45.

- From 08:00 until 08:45, | attended the RE update meeting.

- At 09:00, | arrived on the bridge.

- From 09:00 until 11:30, Gary’s crew was installing the suspender sockets into the suspender bracket &
installing the upper beam of the jacking bracket at PP58N.

- From 09:00 until 11:00, Aaron’s crew was doing misc work in support of other crews installing sockets &
rods.

- From 09:30 until 10:15, | checked on Kevin Karber’s crew re-tensioning the CB bolts at PP10S. They
simultaneously brought up the bolts to 19,300 psi. After this, Laraine Woo took over the inspection of the
CB bolt re-tensioning. See her diary for details.

- From 11:00 until 12:00, Aaron’s crew left to go help a different crew on bike path work.

- From 11:30 until 15:00, Gary’s crew was installing the suspender sockets into the suspender bracket &
installing the upper beam of the jacking bracket at PP52N.

- From 12:30 until the end of the shift, Aaron’s crew was installing access platforms & ladders in the North
main-span.

- From 12:45 until 13:30, | left the bridge to go back to pier 7. | continued the review of ABF Submittal
2694R00, Erection Plan (Cable) - Load Transfer Plan.

- From 15:00 until the end of the shift, Gary’s crew started to install the upper beam of the jacking bracket
at PP50N.

- At 16:45, | left the bridge.

- From 17:00 until 17:40, | wrote my diary for the day, & checked email.

‘ 04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
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Daily Diary Report by Bid Item
Diary #: 334  Date: 09-Jul-2012

Job Name: 04-0120F4 Inspector Name Wright, Doug

Monday

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 []
Ironworker JNM Zach MacDonald 8.00 2.00 0.00 10.00 D
Ironworker APP HENRY HERNANDEZ 8.00 2.00 0.00 10.00 []
Operator APP SCOTT ROSS 8.00 2.00 0.00 10.00 []
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 []
Ironworker APP ANTHONY SMALER 8.00 2.00 0.00 10.00 []
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 []
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 []
Ironworker FOR GARY ANDERSON 8.00 2.00 0.00 10.00 D
Ironworker APP PATRICK OLEARY 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker FOR AARON KENT 8.00 2.00 0.00 10.00 D
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